Radiogram No. 6542u
Progress 411 Docking to the SM Aft. RS Attitude Control Thrusters (AO) Inhibit

GMT

08:00-08:10

08:00-08:20

08:10-08:35

08:20-08:30
08:30-08:35
08:35-09:25
09:25-09:45
09:45-09:55
09:45-10:10
09:45-10:05
09:45-10:20
09:45-10:30
09:55-11:10
10:05-11:35
10:15-10:40
10:15-10:25
10:20-10:35
10:25-10:45
10:35-11:20
10:40-10:55
10:45-11:45
10:45-12:15
10:55-11:05
11:05-11:45
11:20-11:30
11:20-11:50
11:35-12:35
11:50-12:00

11:50-13:20

11:50-13:15
11:55-12:15
12:00-12:10
12:10-12:30
12:15-13:15
12:15-12:20
12:20-13:05
12:30-12:40

CREW

CDR, FE-1,
FE-4, FE-3,
FE-5

FE-6

CDR, FE-1,
FE-4, FE-3,
FE-5

FE-6
FE-6

FE-4
FE-1, FE-5
FE-3
FE-6
CDR
FE-4
FE-3
FE-5
FE-1
FE-6
FE-1
FE-6
FE-5
CDR
FE-1
FE-5
FE-5
FE-6
FE-4
FE-3
FE-5

CDR

FE-4
FE-6
FE-5
FE-5
FE-1
FE-6
FE-6
FE-5
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Form 24 for 06/23/2011
ACTIVITY
Morning Inspection
HRF Urine Sample Collection Subject
Post-sleep

HRF Blood Sample Insertion into MELFI

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

Work Prep

Work Prep

Work Prep

Post-sleep

Work Prep

PNEUMOCARD Experiment Ops. Tagup with Specialists (S-band + VHF)
Physical Exercise (ARED)

Acoustic Dosimeters Record Data And Stow Dosimeters
KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check
Work Prep

PNEUMOCARD Photography During the Experiment
EMU Cooling Loop Scrub Initiate

Conference with SSIPC Management

Physical Exercise (VELO), Day 1

Physical Exercise (T2) Day 1

Ham Radio Hardware Deactivation

Crew time for ISS adaptation and orientation

USOS Window Shutter Close

Crew time for ISS adaptation and orientation
Physical Exercise (CEVIS)

PAO Hardware Setup

Preventive Maintenance of SM Ventilation System (Group A). Fan Screen
Photos Before Cleaning

Physical Exercise (T2) Day 2

HRF Urine Sample Collection Subject
Crew Prep for PAO

PAO Event

Physical Exercise (VELO), Day 1

HRF Blood Sample Insertion into MELFI
EMU Cooling Loop Config

PAO Hardware Deactivation



12:40-14:35
13:05-14:05
13:15-14:15
13:20-13:30

13:30-14:45

14:05-14:15

14:20-15:20
14:35-14:40
14:35-15:05
14:40-15:40
14:45-15:25
14:45-15:45
15:05-16:35
15:20-16:05
15:25-16:25
15:40-17:05
15:45-17:45
16:05-16:25
16:25-16:30
16:30-17:30
16:35-17:35
17:05-17:20
17:30-19:00
17:30-17:45
17:35-18:05
17:45-18:45
17:50-19:20
18:20-19:20
18:20-19:35
18:45-18:55
18:55-19:15
19:00-19:20
19:15-19:20
19:20-19:35
19:20-20:20
19:20-19:55
19:20-20:50
19:35-19:45
19:35-19:45
19:45-19:55
19:45-20:15
19:55-20:15

FE-3, FE-5
FE-6
FE-4
CDR

CDR

FE-1

FE-6
FE-5
FE-1, FE-4
FE-5
CDR
FE-3
FE-1, FE-4
FE-6
CDR
FE-5
FE-3
FE-6
FE-6
FE-6
FE-1, FE-4
FE-5
CDR
FE-5, FE-6
FE-4
FE-6
FE-5
FE-3
FE-1, FE-4
FE-6
FE-6
CDR
FE-6
FE-3
FE-5
CDR
FE-6
FE-1, FE-4
FE-3
FE-1, FE-4
FE-3
FE-1, FE-4
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Hardware Prepack for Return on ULF7
Physical Exercise (CEVIS)

Physical Exercise (VELO), Day 2
VOZDUKH Deactivation

Preventive Maintenance of SM Ventilation System (Group A). Fan Screen
Photos Before Cleaning

Monitor TV signal on SSC2 Laptop during MPEG Streaming Test / r/g 6550,
steps 1, 2,4

LUNCH

Activation of A31P Laptop

Preparation for Progress 411 docking to SM
LUNCH

COXX Maintenance

LUNCH

Progress 411 Docking to SM Aft

EMU Cooling Loop Scrub Terminate
LUNCH

Hardware Prepack for Return on ULF7

HRF Urine Sample Collection Subject

HRF Blood Sample Insertion into MELFI

Crew time for ISS adaptation and orientation
LUNCH

Removal of Ku-band TV downlink hardware
Physical Exercise (T2) Day 1

Tagup wi/specialists regarding Shuttle R-Bar Pitch Maneuver photo/video
Crew time for ISS adaptation and orientation
EVA Tool Config

Physical Exercise (ARED)

EVA Tool Config

Progress 411 and SM Aft Interface Leak Check
HRF Blood Collection Hardware Setup

HRF Urine Sample Collection Subject
Activation of VOZDUKH Atmosphere Purification System [COA]
HRF Blood Sample Insertion into MELFI

IMS and Stowage Conference

Physical Exercise (T2) Day 2

Evening Work Prep

Physical Exercise (ARED)

Opening of MNpK-CY Transfer Hatch

CWC Audit

Opening of TKI-CY Transfer Hatch

WRS Maintenance

Installation of QD Screw Clamps



19:55-20:10
20:10-20:30

20:15-20:45
20:15-20:50
20:15-20:45
20:20-20:40
20:30-20:50
20:40-20:50
20:50-21:00

20:50-21:15

21:00-22:30

21:15-21:30

21:20-21:30
21:15-21:20
21:30-21:35
21:35-23:25
21:30-23:30
21:30-21:45
21:45-22:00
22:00-23:30
22:30-23:30
23:25-23:30
23:30-08:00

Task List

Notes:

CDR
CDR

FE-3
FE-4
FE-1
FE-5
CDR
FE-5
CDR, FE-1
FE-4, FE-3,
FE-5, FE-6
CDR, FE-1
FE-4, FE-3,
FE-5
FE-6
FE-6
FE-3
FE-3
FE-4, FE-5
FE-6
FE-6
FE-6
CDR, FE-1
FE-3

CDR, FE-1,
FE-4

CDR
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Progress 411 Air Sampling Using AK-1M Analyzer

Photo Imagery of a Mark Left by the Active Docking Mechanism Probe on the
Passive Mechanism Receiving Cone

WRS Maintenance

Evening Work Prep

Progress 411 Deactivation, Air Duct Installation

Crew time for ISS adaptation and orientation

Docking Cone Internal Surface Photo/Data Download to OCA
HAM Radio Power Up

Daily Planning Conference (S-band)

Removal of docking mechanism from transfer hatch door and installation of two
11$732.1222-20 handles

Evening Work Prep

USOS Window Shutter Open
MPC Power Up

Pre-sleep

Private Family Conference
Pre-sleep

Pre-sleep

MPC Power Down

SLEEP

Preparation of reports for Roskosmos site

IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



